LArSoft - Issues

# Tracker Status Priority Subject Assignee Updated

22029 Milestone Accepted Normal Data overlay infrastructure for LArSoft Erica Snider 03/01/2019 02:59 PM
19328 Milestone Assigned Normal Pixel-detectors within LArSoft. Erica Snider 03/08/2018 10:42 AM
19034 Milestone Resolved Normal Plan for Event Display Erica Snider 08/06/2020 03:40 PM
18796 Milestone Closed Normal Adopt art 2.10 03/15/2018 01:31 PM
17921 Milestone Closed Normal Profiling LArSoft Code Soon Jun 05/30/2018 03:32 PM
17920 Milestone Assigned Normal Vectorization of LArSoft Code Guilherme Lima 04/25/2018 02:26 PM
17338 Milestone Accepted Normal Phase 3 Tracking Data Product 01/09/2018 02:42 PM
16933 Milestone Closed Normal LArSoft Notes article on Workshop Katherine Lato 08/09/2017 03:53 PM
16202 Milestone Closed Normal Produce tutorial material for DUNE workshop at the May Collaboration Meeting Erica Snider 06/14/2017 01:56 PM
15816 Milestone Closed Normal Produce new document on LArSoft geometry and update existing material. Katherine Lato 08/31/2017 11:04 AM
15716 Milestone Closed Normal LArSoft Notes article on Training Katherine Lato 03/22/2017 12:02 PM
15313 Milestone Assigned Normal Migrating LArSoft to SPACK build system Lynn Garren 03/08/2018 11:32 AM
15125 Milestone Closed Normal migrating LArSoft Cl to new Cl system Vito Di Benedetto 05/09/2017 04:08 PM
15124 Milestone Closed Normal Second tier of tests for Cl Vito Di Benedetto 06/18/2018 12:10 PM
15086 Milestone Closed Normal Onboard ICARUS Erica Snider 08/30/2017 03:22 PM
14703 Milestone Closed Normal LArSoft 2017 Workshop Planning Katherine Lato 06/22/2017 02:33 PM
14691 Milestone Closed Normal LArSoft Notes Article Katherine Lato 01/26/2017 03:51 PM
14454 Milestone Resolved Normal Refactoring LArG4 Hans-Joachim Wenzel 11/28/2018 02:15 PM
14363 Milestone Assigned Normal Support detectors with drift direction different than x axis Christoph Alt 10/11/2018 11:55 AM
14047 Milestone Closed Normal Data product review ("phase II") Gianluca Petrillo 10/11/2017 02:28 PM
13711 Milestone Closed Low Concurrency: Explore multithreading and vectorization options Erica Snider 02/26/2018 01:32 PM
13298 Milestone Rejected Normal Code Analysis Katherine Lato 06/14/2017 01:32 PM
13257 Milestone Closed Normal Documentation Updates after Workshop Katherine Lato 10/31/2016 01:23 PM
13004 Milestone Closed Normal Have a view of the event that talks physics; this is a usability issue Gianluca Petrillo 10/04/2016 12:35 PM
10328 Milestone Closed Normal Complete Phase Il of Architecture Revision Erica Snider 12/02/2016 03:11 PM
9818 Milestone Closed Low Add knowledge of TPC topology in GeometryCore Erica Snider 02/07/2019 02:39 PM
8007 Milestone Closed Normal Release of Cl V2 Erica Snider 11/09/2015 09:43 AM
7996 Milestone Closed Normal Contribute to the organization and LArSoft content for the Summer School 08/11/2015 10:22 AM
7995 Milestone Closed Normal Contribute to the organization and LArSoft content for the initial Summer workshop 08/11/2015 10:22 AM
7994 Milestone Closed High Rearchitecting:Improve ways to have uboone code loop over TPCs for use by LBNF Gianluca Petrillo 01/28/2016 04:58 PM
7993 Milestone Closed High Rearchitecting: Fix Interoperability between frameworks Phase 2: Erica Snider 11/17/2016 09:41 AM
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7992 Milestone Closed High ReArchitect Data Products and make a release including them Gianluca Petrillo 03/03/2015 10:28 AM
6815 Milestone Closed Normal Cl Production Release V1 Erica Snider 12/13/2014 10:23 AM
6812 Milestone Closed Normal CI System Alpha Release 09/15/2014 11:14 AM
6355 Milestone Closed Normal Deliver successfully to the Microboone Simulation Challenge Erica Snider 11/07/2014 02:36 PM
6066 Milestone Closed Normal Workshop - LArSoft test/validation/algorithm workshop Erica Snider 07/15/2014 10:25 AM
6065 Milestone Closed Normal Continuous Integration - Beta release of test/validation system based on Build Service and Cl Patrick Gartung 12/13/2014 10:33 AM
6064 Milestone Closed Normal MRB - extensions to support dependencies Lynn Garren 07/01/2014 11:49 AM
6063 Milestone Closed Normal MRB - Fix all SH issues Lynn Garren 06/12/2014 12:53 PM

10/24/2020 2/2



http://www.tcpdf.org

